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ESTIMATE RUN 02/21/2013

ESTIMATE SUMMARY 16:27:55

CONTID: C18149         ESTIMATE NO: 0004 PROG 2005

PCN: 18149-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PECOS OVER I-70 PERCENT TIME:

PROJECT NO: FBR0704-224                   

PECOS OVER I-70

NAME OF ROAD: 070A

PROJECT COUNTIES: DENVER

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING 02/01/2013 DATE TIME STARTED 11/05/2012

7926 S. PLATTE CANYON RD DATE LET 09/26/2012 DATE WORK BEGAN

 DATE AWARDED 10/15/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/02/2012 DATE ACCEPTED

LITTLETON CO 80128     303-979-9330 DATE NOTICE TO PROCEED 11/05/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,643,133.30 PARTICIPATING $ $ 61,360.24

AWARD PROJECT AMT: 13,371,243.21 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,840.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

29.97

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11.91%

16,422,680.50

61,360.24

61,360.24

59,519.44

$

$

$

$

2,146,246.80

74,206.00

2,220,452.80

0.00

2,220,452.80

-61,036.58

0.00

2,159,416.22

0.00

AMOUNT DUE 2,159,416.22 59,519.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 59,519.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

89.0 TIME ALLOW: 8/28/2013 ??:??:??

ORIG TIME ALLOW: 8/1/2013 ??:??:??
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PCN: 18149-BID    ESTIMATE RUN 02/21/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:27:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Concrete Median Cover Material 0.000

85.000

202-00190  
 

758.000

SY  

8.96013 761.6185.000

761.61

0010 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

1.000

L S 

13,107.00000 0.000.000

0.00

0015 Aggregate Base Course (Class 4) 0.000

926.970

304-04000  
 

1,243.000

TON 

22.61468 20,963.13926.970

20,963.13

0020 Aggregate Base Course (Class 5) 0.000

509.280

304-05000  
 

2,072.000

TON 

17.94127 9,137.13509.280

9,137.13

0025 Aggregate Base Course (Class 6) 0.000

1,308.930

304-06000  
 

5,305.000

TON 

23.30023 30,498.371,308.930

30,498.37

0030 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

254.000

TON 

123.60000 0.000.000

0.00

0035 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

269.000

TON 

93.73000 0.000.000

0.00

0040 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

512.000

TON 

124.37250 0.000.000

0.00

0045 *Emulsified Asphalt (CSS-1) 0.000

0.000

411-10251  
 

255.000

GAL 

4.22300 0.000.000

0.00

0050 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

299.000

SY  

39.45361 0.000.000

0.00

0055 *Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

737.000

SY  

48.18528 0.000.000

0.00
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PCN: 18149-BID    ESTIMATE RUN 02/21/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:27:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

140.000

SY  

61.90324 0.000.000

0.00

0065 *Concrete Pavement (11-1/2 Inch) 0.000

0.000

412-01150  
 

10,320.000

SY  

62.45894 0.000.000

0.00

0070 *Concrete Pavement (11-1/2 Inch) (Fast Track) 0.000

0.000

412-01152  
 

527.000

SY  

75.03600 0.000.000

0.00

0075 Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

12.000

LF  

127.50000 0.000.000

0.00

0080 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

36.000

LF  

239.31054 0.000.000

0.00

0085 Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

31.000

LF  

665.39438 0.000.000

0.00

0090 *Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

200.000

LF  

117.08025 0.000.000

0.00

0095 Reinforcing Steel 0.000

0.000

602-00000  
 

1,661.000

LB  

0.75624 0.000.000

0.00

0100 *16 Foot Gate Double (Chain Link) 0.000

0.000

607-60266  
 

2.000

EACH

797.07950 0.000.000

0.00

0105 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

15.000

EACH

132.60000 0.000.000

0.00

0110 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

1,900.000

LF  

12.64800 0.000.000

0.00
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PCN: 18149-BID    ESTIMATE RUN 02/21/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:27:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

280.000

LF  

19.58400 0.000.000

0.00

0120 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

2,000.000

LF  

8.16000 0.000.000

0.00

0125 *Pull Box (24"x36"x24") 2 0.000

0.000

613-07023  
 

4.000

EACH

1,438.20000 0.000.000

0.00

0130 *Wiring 0.000

0.000

613-10000  
 

0.330

L S 

58,344.00000 0.000.000

0.00

0135 *Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

1.000

EACH

3,417.00000 0.000.000

0.00

0140 *Variable Message Sign LED (Overhead) 0.000

0.000

614-10147  
 

1.000

EACH

8,568.00000 0.000.000

0.00

0145 *Monotube Overhead Sign Cantilever (18 Inch Diameter) 0.000

0.000

614-31800  
 

2.000

EACH

32,459.62500 0.000.000

0.00

0150 *Monotube Overhead Sign Cantilever (20 Inch Diameter) 0.000

0.000

614-32000  
 

1.000

EACH

37,995.37500 0.000.000

0.00

0155 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

5.000

EACH

48,616.14000 0.000.000

0.00

0160 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

4.000

EACH

586.50000 0.000.000

0.00

0165 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

15.000

EACH

795.60000 0.000.000

0.00
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PCN: 18149-BID    ESTIMATE RUN 02/21/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:27:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

2.000

EACH

19,686.00000 0.000.000

0.00

0175 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

2.000

EACH

4,212.60000 0.000.000

0.00

0180 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

1.000

EACH

26,214.00000 0.000.000

0.00

0185 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

1.000

EACH

26,662.80000 0.000.000

0.00

0190 *Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

2.000

EACH

2,142.00000 0.000.000

0.00

0195 *Telemetry (Field) 0.000

0.000

614-86105  
 

2.000

EACH

6,120.00000 0.000.000

0.00

0200 *Traffic Signal Controller (Solid State) 
(Full-Actuated) 

0.000

0.000

614-86239  
 

2.000

EACH

3,060.00000 0.000.000

0.00

0205 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

2,000.000

LF  

2.65200 0.000.000

0.00

0210 *Optical Transceiver 0.000

0.000

614-87020  
 

4.000

EACH

6,018.00000 0.000.000

0.00

0215 *Fiber Optic Cable (Single Mode) (144 Strands) 0.000

0.000

614-87498  
 

1,500.000

LF  

4.69200 0.000.000

0.00

CAT 61,360.2461,360.241,732,111.18CURRENT AMT0200 $ $ $
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PCN: 18149-BID    ESTIMATE RUN 02/21/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:27:55

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0220 Clearing and Grubbing 0.150

0.000

201-00000  
 

1.000

L S 

8,090.76909 1,213.620.150

0.00

0225 Removal of Structures and Obstructions 0.500

0.000

202-00000  
 

1.000

L S 

18,144.78297 9,072.390.500

0.00

0230 Tree Trimming 0.000

0.000

202-00008  
 

8.000

HOUR

105.00000 0.000.000

0.00

0235 Removal of Tree 9.000

0.000

202-00010  
 

19.000

EACH

404.22597 3,638.039.000

0.00

0240 *Removal of Inlet 2.000

0.000

202-00019  
 

20.000

EACH

491.15931 982.322.000

0.00

0245 *Removal of Manhole 0.000

0.000

202-00021  
 

6.000

EACH

792.98824 0.000.000

0.00

0250 *Removal of Fire Hydrant 0.000

0.000

202-00031  
 

2.000

EACH

1,466.30000 0.000.000

0.00

0255 *Removal of Valve 0.000

0.000

202-00032  
 

7.000

EACH

686.32000 0.000.000

0.00

0260 Removal of Pipe 0.000

0.000

202-00035  
 

1,924.000

LF  

17.52261 0.000.000

0.00

0265 Removal of Delineator 0.000

0.000

202-00090  
 

15.000

EACH

5.10000 0.000.000

0.00

0270 Removal of Sidewalk 240.000

0.000

202-00200  
 

1,127.000

SY  

10.55336 2,532.81240.000

0.00
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PCN: 18149-BID    ESTIMATE RUN 02/21/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:27:55

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0275 Removal of Curb and Gutter 688.000

0.000

202-00203  
 

3,612.000

LF  

5.09465 3,505.12688.000

0.00

0280 Removal of Concrete Pavement 1,401.000

0.000

202-00210  
 

9,112.000

SY  

13.69917 19,192.541,401.000

0.00

0285 Removal of Asphalt Mat 2,478.000

0.000

202-00220  
 

7,581.000

SY  

7.66261 18,987.952,478.000

0.00

0290 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

2,958.000

SY  

3.11969 0.000.000

0.00

0295 *Removal of Pavement Marking 865.000

0.000

202-00250  
 

9,501.000

SF  

1.51500 1,310.47865.000

0.00

0300 *Removal of Light Standard 1.000

0.000

202-00700  
 

27.000

EACH

526.44331 526.441.000

0.00

0305 *Removal of Existing Lighting System 0.000

0.000

202-00725  
 

1.000

L S 

5,247.90000 0.000.000

0.00

0310 Removal of Ground Sign 0.000

0.000

202-00810  
 

40.000

EACH

66.30000 0.000.000

0.00

0315 Removal of Sign (Special) 0.000

0.000

202-00815  
 

1.000

EACH

250.00000 0.000.000

0.00

0320 Removal of Sign Panel 0.000

0.000

202-00821  
 

5.000

EACH

65.00000 0.000.000

0.00

0325 *Removal of Dynamic Message Sign 0.000

0.000

202-00823  
 

1.000

EACH

8,000.00000 0.000.000

0.00
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PCN: 18149-BID    ESTIMATE RUN 02/21/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:27:55

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0330 *Removal of Pull Box 0.000

0.000

202-00827  
 

2.000

EACH

104.04000 0.000.000

0.00

0335 *Removal of Fence 368.000

0.000

202-01000  
 

446.000

LF  

4.16150 1,531.43368.000

0.00

0340 *Removal of Guardrail Type 3 1,021.000

0.000

202-01130  
 

1,321.000

LF  

2.58825 2,642.601,021.000

0.00

0345 Removal of Median Barrier 0.000

0.000

202-01180  
 

3,030.000

LF  

16.06034 0.000.000

0.00

0350 Plug Culvert 0.000

0.000

202-04001  
 

6.000

EACH

738.36869 0.000.000

0.00

0355 Clean Valve Box 0.000

0.000

202-04005  
 

9.000

EACH

162.59069 0.000.000

0.00

0360 *Clean Inlet 18.000

0.000

202-04010  
 

27.000

EACH

650.36274 11,706.5318.000

0.00

0365 Unclassified Excavation (Complete In Place) 2,149.000

0.000

203-00010  
 

4,338.000

CY  

45.73325 98,280.752,149.000

0.00

0370 Muck Excavation 0.000

0.000

203-00100  
 

100.000

CY  

42.27497 0.000.000

0.00

0375 Proof Rolling 1.000

0.000

203-01100  
 

16.000

HOUR

127.16593 127.171.000

0.00

0380 *Potholing 63.500

0.000

203-01597  
 

150.000

HOUR

197.20897 12,522.7763.500

0.00
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PCN: 18149-BID    ESTIMATE RUN 02/21/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:27:55

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0385 Topsoil 0.000

0.000

207-00205  
 

1,600.000

CY  

37.48996 0.000.000

0.00

0390 *Erosion Log (12 Inch) 1,505.000

0.000

208-00002  
 

2,300.000

LF  

3.99345 6,010.141,505.000

0.00

0395 *Silt Fence 0.000

0.000

208-00020  
 

2,200.000

LF  

1.36485 0.000.000

0.00

0400 *Gravel Bag 2,848.500

0.000

208-00034  
 

2,848.500

LF  

1.16265 3,311.812,848.500

0.00

0405 *Check Dam 0.000

0.000

208-00040  
 

5.000

EACH

473.14800 0.000.000

0.00

0410 Concrete Washout Structure 4.000

0.000

208-00045  
 

4.000

EACH

2,398.50000 9,594.004.000

0.00

0415 *Storm Drain Inlet Protection 24.000

0.000

208-00050  
 

130.000

EACH

124.35300 2,984.4724.000

0.00

0420 *Temporary Slope Drain 0.000

0.000

208-00060  
 

250.000

LF  

18.70350 0.000.000

0.00

0425 Vehicle Tracking Pad 6.000

0.000

208-00070  
 

11.000

EACH

1,005.57702 6,033.466.000

0.00

0430 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

90.000

HOUR

125.11262 0.000.000

0.00

0435 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

90.000

HOUR

68.20113 0.000.000

0.00
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PCN: 18149-BID    ESTIMATE RUN 02/21/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:27:55

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0440 Sweeping (Sediment Removal) 39.750

0.000

208-00106  
 

400.000

HOUR

150.00000 5,962.5039.750

0.00

0445 Removal of Trash 6.000

0.000

208-00107  
 

150.000

HOUR

29.19375 175.166.000

0.00

0450 Erosion Control Supervisor 0.000

0.000

208-00206  
 

298.000

DAY 

0.00010 0.000.000

0.00

0455 Temporary Diversion 0.000

0.000

208-00301  
 

1,400.000

LF  

4.30868 0.000.000

0.00

0460 Adjust Manhole 0.000

0.000

210-04010  
 

12.000

EACH

770.71200 0.000.000

0.00

0465 *Modify Manhole 0.000

0.000

210-04015  
 

4.000

EACH

4,145.97360 0.000.000

0.00

0470 *Modify Inlet 0.000

0.000

210-04020  
 

5.000

EACH

4,168.41360 0.000.000

0.00

0475 Adjust Valve Box 0.000

0.000

210-04050  
 

14.000

EACH

299.52300 0.000.000

0.00

0480 *Seeding (Native) 0.000

0.000

212-00006  
 

3.000

ACRE

843.17400 0.000.000

0.00

0485 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

3.000

ACRE

692.53500 0.000.000

0.00

0490 *Mulching (Decorative) 0.000

0.000

213-00005  
 

2,388.000

CF  

5.59727 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:27:55

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0495 *Mulch Tackifier 0.000

0.000

213-00061  
 

600.000

LB  

2.42640 0.000.000

0.00

0500 *Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

576.000

SF  

3.04423 0.000.000

0.00

0505 *Soil Binder 0.500

0.000

213-00100  
 

3.000

ACRE

646.02900 323.010.500

0.00

0510 *Landscape Boulder 0.000

0.000

213-00700  
 

36.000

EACH

785.54700 0.000.000

0.00

0515 *Landscape Maintenance 0.000

0.000

214-00000  
 

1.000

L S 

513.58800 0.000.000

0.00

0520 *Deciduous Tree (5 Gallon Container) 0.000

0.000

214-00205  
 

19.000

EACH

440.79600 0.000.000

0.00

0525 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

14,325.000

SY  

1.66815 0.000.000

0.00

0530 *Herbicide Treatment 0.000

0.000

217-00020  
 

30.000

HOUR

84.41850 0.000.000

0.00

0535 Monitoring Technician 0.000

0.000

250-00050  
 

40.000

HOUR

98.00000 0.000.000

0.00

0540 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

37.000

LF  

308.42882 0.000.000

0.00

0545 Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

93.000

LF  

665.39438 0.000.000

0.00
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0550 Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

37.000

LF  

719.64750 0.000.000

0.00

0555 Riprap (12 Inch) 0.000

0.000

506-00212  
 

30.000

CY  

48.60306 0.000.000

0.00

0560 *Grouted Rubble Slope and Ditch Paving 0.000

0.000

507-00300  
 

171.000

CY  

849.99765 0.000.000

0.00

0565 *18 Inch Reinforced Concrete Pipe (Complete In Place) 425.000

0.000

603-01185  
 

1,693.000

LF  

63.44400 26,963.70425.000

0.00

0570 *24 Inch Reinforced Concrete Pipe (Complete In Place) 516.000

0.000

603-01245  
 

1,302.000

LF  

81.77340 42,195.07516.000

0.00

0575 *3 Inch Plastic Pipe 0.000

0.000

603-50003  
 

54.000

LF  

41.60580 0.000.000

0.00

0580 *Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

1.000

EACH

3,217.05960 3,217.061.000

0.00

0585 *Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

1.000

EACH

3,992.16780 0.000.000

0.00

0590 *Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

1.000

EACH

3,499.64040 0.000.000

0.00

0595 *Inlet Type 13 (Double) (5 Foot) 0.000

0.000

604-13505  
 

1.000

EACH

6,197.76480 0.000.000

0.00

0600 *Inlet Type 16 (5 Foot) 1.000

0.000

604-16005  
 

5.000

EACH

3,407.82000 3,407.821.000

0.00
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0605 *Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

8.000

EACH

4,313.64120 4,313.641.000

0.00

0610 *Inlet Type R  L 5 (10 Foot) 2.000

0.000

604-19110  
 

9.000

EACH

6,426.36720 12,852.732.000

0.00

0615 *Inlet Type R  L 10 (5 Foot) 1.000

0.000

604-19205  
 

1.000

EACH

5,634.09240 5,634.091.000

0.00

0620 *Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

1.000

EACH

6,294.31800 0.000.000

0.00

0625 *Inlet Type R Special (5 Foot) 1.000

0.000

604-19405  
 

1.000

EACH

3,839.08620 3,839.091.000

0.00

0630 *Manhole Slab Base (Special) 1.000

0.000

604-30000  
 

3.000

EACH

13,913.74860 13,913.751.000

0.00

0635 *Manhole Slab Base (5 Foot) 2.000

0.000

604-30005  
 

2.000

EACH

3,877.89720 7,755.792.000

0.00

0640 *Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

11.000

EACH

4,354.46160 4,354.461.000

0.00

0645 *Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

1.000

EACH

5,318.21880 0.000.000

0.00

0650 *Manhole Box Base (Special) 0.000

0.000

604-31000  
 

1.000

EACH

10,684.04100 0.000.000

0.00

0655 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

1,438.000

LF  

15.42800 0.000.000

0.00
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0660 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

1,994.000

LF  

74.53529 0.000.000

0.00

0665 Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

669.000

LF  

97.93370 0.000.000

0.00

0670 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

6.000

EACH

659.90225 0.000.000

0.00

0675 *Transition Type 3G 0.000

0.000

606-01370  
 

5.000

EACH

1,046.16050 0.000.000

0.00

0680 *Transition Type 3J 0.000

0.000

606-01385  
 

1.000

EACH

684.76975 0.000.000

0.00

0685 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

4.000

EACH

1,529.70650 0.000.000

0.00

0690 Bridge Rail Type 7 0.000

0.000

606-10700  
 

42.000

LF  

153.53152 0.000.000

0.00

0695 *Fence (Plastic) 0.000

0.000

607-11525  
 

4,410.000

LF  

2.84200 0.000.000

0.00

0700 *Fence (Special) 0.000

0.000

607-11530  
 

336.000

LF  

194.82925 0.000.000

0.00

0705 *Fence (Temporary) 621.000

0.000

607-11580  
 

1,700.000

LF  

4.82125 2,994.00621.000

0.00

0710 *Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

170.000

LF  

33.79950 0.000.000

0.00
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0715 *Concrete Sidewalk 0.000

0.000

608-00000  
 

1,028.000

SY  

40.55009 0.000.000

0.00

0720 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

63.000

SY  

40.70099 0.000.000

0.00

0725 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

170.000

SY  

151.40247 0.000.000

0.00

0730 *Reinforced Grass/Concrete Porous Pavement 0.000

0.000

608-00100  
 

399.000

SY  

158.87707 0.000.000

0.00

0735 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

2,731.000

LF  

15.34432 0.000.000

0.00

0740 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

2,555.000

LF  

16.42907 0.000.000

0.00

0745 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

1,638.000

LF  

18.58004 0.000.000

0.00

0750 *Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

104.000

LF  

28.44179 0.000.000

0.00

0755 *Curb (Median) (Special) 0.000

0.000

609-40130  
 

1,267.000

LF  

26.42591 0.000.000

0.00

0760 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

11,313.000

SF  

6.05965 0.000.000

0.00

0765 Delineator (Type I) 0.000

0.000

612-00001  
 

61.000

EACH

16.32000 0.000.000

0.00
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0770 Delineator (Type II) 0.000

0.000

612-00002  
 

31.000

EACH

17.34000 0.000.000

0.00

0775 Delineator (Type III) 0.000

0.000

612-00003  
 

29.000

EACH

18.36000 0.000.000

0.00

0780 *2 Inch Electrical Conduit 3,505.000

0.000

613-00200  
 

6,440.000

LF  

7.14000 25,025.703,505.000

0.00

0785 *2 Inch Electrical Conduit (Bored) 1,265.000

0.000

613-00206  
 

1,265.000

LF  

12.64800 15,999.721,265.000

0.00

0790 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

1,370.000

LF  

5.10000 0.000.000

0.00

0795 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

130.000

LF  

19.58400 0.000.000

0.00

0800 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

300.000

LF  

4.08000 0.000.000

0.00

0805 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

4,480.000

LF  

8.16000 0.000.000

0.00

0810 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

690.000

LF  

20.40000 0.000.000

0.00

0815 *Pull Box (18"x12"x8") 0.000

0.000

613-07018  
 

7.000

EACH

612.00000 0.000.000

0.00

0820 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

8.000

EACH

1,438.20000 0.000.000

0.00
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0825 *Wiring 0.000

0.000

613-10000  
 

0.670

L S 

58,344.00000 0.000.000

0.00

0830 *Light Standard Steel (35 Foot) 0.000

0.000

613-32350  
 

49.000

EACH

4,325.63640 0.000.000

0.00

0835 *Light Standard Foundation 0.000

0.000

613-40010  
 

49.000

EACH

1,305.60000 0.000.000

0.00

0840 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

2.000

EACH

2,713.20000 0.000.000

0.00

0845 *Temporary Lighting 0.500

0.000

613-50210  
 

1.000

L S 

47,328.00000 23,664.000.500

0.00

0850 *Luminaire High Pressure Sodium (150 Watt) 0.000

0.000

613-70150  
 

4.000

EACH

2,958.00000 0.000.000

0.00

0855 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

41.000

EACH

1,017.51120 0.000.000

0.00

0860 *Luminaire High Pressure Sodium (400 Watt) 0.000

0.000

613-70400  
 

10.000

EACH

1,275.00000 0.000.000

0.00

0865 Sign Panel (Class I) 0.000

0.000

614-00011  
 

163.000

SF  

16.32000 0.000.000

0.00

0870 Sign Panel (Class II) 0.000

0.000

614-00012  
 

818.000

SF  

21.42000 0.000.000

0.00

0875 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

1,035.000

SF  

38.24700 0.000.000

0.00



CONTID: C18149         COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 18149-BID    ESTIMATE RUN 02/21/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:27:55

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0880 Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

188.000

LF  

14.28000 0.000.000

0.00

0885 Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

0.000

614-01582  
 

671.000

LF  

38.76000 0.000.000

0.00

0890 Rumble Strip 0.000

0.000

614-80385  
 

242.000

LF  

0.75000 0.000.000

0.00

0895 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

3,650.000

LF  

2.65200 0.000.000

0.00

0900 Fiber Optic Cable (Single Mode) (144 Strands) 0.000

0.000

614-87498  
 

1,955.000

LF  

4.69200 0.000.000

0.00

0905 *Connect To Existing Waterline 0.000

0.000

619-00007  
 

4.000

EACH

2,408.68776 0.000.000

0.00

0910 *12 Inch Waterline (Fittings) 0.000

0.000

619-00008  
 

4.000

EACH

1,900.58358 0.000.000

0.00

0915 *12 Inch Ductile Iron Pipe 0.000

0.000

619-06120  
 

8.000

LF  

82.79526 0.000.000

0.00

0920 *20 Inch Welded Steel Pipe (Special) 0.000

0.000

619-10201  
 

26.000

LF  

919.71807 0.000.000

0.00

0925 *6 Inch Plastic Pipe 0.000

0.000

619-50480  
 

67.000

LF  

48.58698 0.000.000

0.00

0930 *8 Inch Plastic Pipe 0.000

0.000

619-50640  
 

65.000

LF  

39.94974 0.000.000

0.00
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0935 *12 Inch Plastic Pipe 176.000

0.000

619-50960  
 

951.000

LF  

95.90142 16,878.65176.000

0.00

0940 *12 Inch Plastic Pipe (Fusible) 0.000

0.000

619-50962  
 

207.000

LF  

219.31776 0.000.000

0.00

0945 *6 Inch Gate Valve 0.000

0.000

619-75048  
 

3.000

EACH

1,517.82960 0.000.000

0.00

0950 *8 Inch Gate Valve 0.000

0.000

619-75064  
 

2.000

EACH

1,905.40320 0.000.000

0.00

0955 *12 Inch Gate Valve 1.000

0.000

619-75096  
 

5.000

EACH

3,171.26988 3,171.271.000

0.00

0960 *6 Inch Fire Hydrant 0.000

0.000

619-78048  
 

3.000

EACH

4,667.88714 0.000.000

0.00

0965 *12 Inch Expansion Joint (Single Slip) 0.000

0.000

619-79070  
 

1.000

EACH

12,322.89660 0.000.000

0.00

0970 *Detour Pavement 1,410.000

0.000

621-00450  
 

2,616.000

SY  

60.98280 85,985.751,410.000

0.00

0975 Bollard 0.000

0.000

622-00270  
 

2.000

EACH

600.00000 0.000.000

0.00

0980 *Sprinkler System 0.000

0.000

623-09900  
 

1.000

L S 

52,687.22592 0.000.000

0.00

0985 Construction Surveying 0.300

0.000

625-00000  
 

1.000

L S 

320,011.70780 96,003.510.300

0.00
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0990 *Mobilization 0.500

0.000

626-00000  
 

1.000

L S 

371,800.04050 185,900.020.500

0.00

0995 *Public Information Services 0.350

0.000

626-01000  
 

1.000

L S 

33,680.33194 11,788.120.350

0.00

1000 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

73.000

GAL 

111.10000 0.000.000

0.00

1005 *Pavement Marking Paint (Waterborne) 32.000

0.000

627-00011  
 

357.000

GAL 

32.32000 1,034.2432.000

0.00

1010 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

1,190.000

SF  

17.42250 0.000.000

0.00

1015 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

5,980.000

SF  

11.36250 0.000.000

0.00

1020 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

1,049.000

SF  

16.41250 0.000.000

0.00

1025 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30329  
 

467.000

SF  

12.87750 0.000.000

0.00

1030 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

100.000

SF  

17.67500 0.000.000

0.00

1035 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

426.000

SF  

12.62500 0.000.000

0.00

1040 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

14.000

EACH

325.00000 0.000.000

0.00
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1045 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

1.000

EACH

2,400.00000 0.000.000

0.00

1050 *Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

1.000

EACH

575.00000 0.000.000

0.00

1055 *Locate Monuments 0.000

0.000

629-01110  
 

8.000

HOUR

125.00000 0.000.000

0.00

1060 *Flagging 374.000

0.000

630-00000  
 

5,000.000

HOUR

21.21000 7,932.54374.000

0.00

1065 *Uniformed Traffic Control 12.000

0.000

630-00003  
 

1,000.000

HOUR

70.70000 848.4012.000

0.00

1070 *Traffic Control Inspection 23.000

0.000

630-00007  
 

83.000

DAY 

70.70000 1,626.1023.000

0.00

1075 *Traffic Control Management 32.000

0.000

630-00012  
 

215.000

DAY 

479.75000 15,352.0032.000

0.00

1080 *Traffic Control Vehicle 0.000

0.000

630-00025  
 

50.000

HOUR

22.22000 0.000.000

0.00

1085 *Rolling Roadblock 0.000

0.000

630-00027  
 

10.000

DAY 

3,030.00000 0.000.000

0.00

1090 *Flashing Beacon (Portable) 3.000

0.000

630-80001  
 

9.000

EACH

909.00000 2,727.003.000

0.00

1095 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

35.000

EACH

40.40000 0.000.000

0.00
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1100 *Construction Traffic Sign (Panel Size A) 17.000

0.000

630-80341  
 

297.000

EACH

20.20000 343.4017.000

0.00

1105 *Construction Traffic Sign (Panel Size B) 37.500

0.000

630-80342  
 

119.000

EACH

30.30000 1,136.2537.500

0.00

1110 *Construction Traffic Sign (Panel Size C) 8.000

0.000

630-80343  
 

39.000

EACH

35.35000 282.808.000

0.00

1115 *Construction Traffic Sign (Special) 53.000

0.000

630-80344  
 

1,323.000

SF  

19.19000 1,017.0753.000

0.00

1120 *Portable Message Sign Panel 2.500

0.000

630-80355  
 

14.000

EACH

6,262.00000 15,655.002.500

0.00

1125 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

8.000

EACH

909.00000 0.000.000

0.00

1130 *Drum Channelizing Device 33.000

0.000

630-80360  
 

600.000

EACH

28.28000 933.2433.000

0.00

1135 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

20.000

EACH

28.28000 0.000.000

0.00

1140 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

50.000

EACH

28.28000 0.000.000

0.00

1145 Concrete Barrier (Temporary) 2,052.000

0.000

630-80370  
 

7,616.000

LF  

28.05014 57,558.892,052.000

0.00

1150 *Traffic Cone 75.000

0.000

630-80380  
 

200.000

EACH

5.05000 378.7575.000

0.00
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CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

1155 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

12.000

DAY 

959.50000 0.000.000

0.00

1160 *Impact Attenuator (Temporary) 1.500

0.000

630-85010  
 

3.000

EACH

3,000.00000 4,500.001.500

0.00

1165 *Mobile Attenuator 1.000

0.000

630-85020  
 

2.000

EACH

23,230.00000 23,230.001.000

0.00

1170 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

1.000

L S 

38,046.00000 38,046.001.000

0.00

1175 F/A Partnering 0.000

0.000

700-70011  
 

8,000.000

F A 

1.00000 0.000.000

0.00

1180 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

40,000.000

F A 

1.00000 0.000.000

0.00

1185 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

150,000.000

F A 

1.00000 0.000.000

0.00

1190 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

17,904.000

F A 

1.00000 0.000.000

0.00

1195 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

16,000.000

F A 

1.00000 0.000.000

0.00

1200 F/A On-The-Job Trainee 0.000

0.000

700-70020  
 

5,120.000

EACH

1.00000 0.000.000

0.00

1205 F/A Concrete Pavement Grinding 0.000

0.000

700-70034  
 

10,000.000

F A 

1.00000 0.000.000

0.00
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CAT NO0250 ROADWAY BE 

1210 F/A Interchange Closure Coordination and PI 0.000

0.000

700-70035  
 

30,000.000

F A 

1.00000 0.000.000

0.00

1215 Forced Accounts CMGC Fee (9%) 174,655.380

0.000

700-70036  
 

1,466,721.000

F A 

1.00000 174,655.38174,655.380

0.00

1220 F/A Erosion Control 0.000

0.000

700-70380  
 

60,000.000

F A 

1.00000 0.000.000

0.00

1225 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

16,000.000

F A 

1.00000 0.000.000

0.00

1230 CMGC Overrun Pool 0.000

0.000

700-71000  
 

514,749.000

F A 

1.00000 0.000.000

0.00

1235 CMGC Shared Rist Contig. Pool 0.000

0.000

700-71001  
 

112,000.000

F A 

1.00000 0.000.000

0.00

1245 F/A Noise Mitigation 0.000

0.000

700-70034  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1250 F/A Contractor Indirects (Per GMP Negotiat) 151,365.610

0.000

700-70034  
 

2,320,343.000

F A 

1.00000 151,365.61151,365.610

0.00

1255 F/A Work Added after GMP #3 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

1260 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

60,000.000

F A 

1.00000 0.000.000

0.00
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CAT NO0250 ROADWAY BE 

1265 F/A Bridge Roll In-SPMT Standby Fee 0.000

0.000

700-70034  
 

146,000.000

F A 

1.00000 0.000.000

0.00

CAT 1,316,648.110.0010,223,865.50CURRENT AMT0250 $ $ $

CAT NO0350 E-16-YQ PECOS STRUCTURE BE 

1270 Removal of Slope and Ditch Paving 952.000

0.000

202-00026  
 

1,036.000

SY  

13.28208 12,644.54952.000

0.00

1275 Removal of Bridge 0.000

0.000

202-00400  
 

1.000

EACH

248,587.49520 0.000.000

0.00

1280 Removal of Bridge Railing 0.000

0.000

202-00425  
 

42.000

LF  

30.33079 0.000.000

0.00

1285 Structure Excavation 4,295.000

0.000

206-00000  
 

4,295.000

CY  

34.48418 148,109.554,295.000

0.00

1290 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

3,022.000

CY  

90.28532 0.000.000

0.00

1295 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

2,312.000

CY  

26.28241 0.000.000

0.00

1300 *Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

90,874.43284 90,874.431.000

0.00

1305 *Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

65,689.49057 65,689.491.000

0.00

1310 *Shoring (Area 3) 1.000

0.000

206-01783  
 

1.000

L S 

31,659.47613 31,659.481.000

0.00
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CAT NO0350 E-16-YQ PECOS STRUCTURE BE 

1315 *Drilled Caisson (30 Inch) 0.000

0.000

503-00030  
 

332.000

LF  

188.31834 0.000.000

0.00

1320 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

908.000

LF  

308.42882 0.000.000

0.00

1325 Geogrid Reinforcement 4,372.000

0.000

506-01020  
 

6,230.000

SY  

2.69123 11,766.064,372.000

0.00

1330 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

179.000

CY  

549.59391 0.000.000

0.00

1335 Bearing Device (Type I) 0.000

0.000

512-00101  
 

23.000

EACH

1,219.65357 0.000.000

0.00

1340 Bridge Drain (Special) 0.000

0.000

513-00690  
 

4.000

EACH

1,951.78460 0.000.000

0.00

1345 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

198.000

LF  

222.65138 0.000.000

0.00

1350 Thin Bonded Epoxy Overlay 0.000

0.000

519-03000  
 

1,109.000

SY  

37.82905 0.000.000

0.00

1355 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

1,417.000

CY  

454.17601 0.000.000

0.00

1360 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

125.000

CY  

664.41274 0.000.000

0.00

1365 Concrete Class S40 0.000

0.000

601-05045  
 

0.000

CY  

1,297.07158 0.000.000

0.00
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CAT NO0350 E-16-YQ PECOS STRUCTURE BE 

1370 *Structural Concrete Stain 0.000

0.000

601-40400  
 

2,498.000

SY  

9.45000 0.000.000

0.00

1375 *Reinforcing Steel 0.000

0.000

602-00000  
 

148,786.000

LB  

0.75624 0.000.000

0.00

1380 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

385,203.000

LB  

0.89390 0.000.000

0.00

1385 *Manhole Special (10 Foot) 0.000

0.000

604-39010  
 

1.000

EACH

23,561.47980 0.000.000

0.00

1390 *6 Inch Perforated Pipe Underdrain 0.000

0.000

605-00060  
 

215.000

LF  

27.96840 0.000.000

0.00

1395 *Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

432.000

LF  

192.17921 0.000.000

0.00

1400 *Fence (Special) 0.000

0.000

607-11530  
 

432.000

LF  

194.82925 0.000.000

0.00

1405 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

1,012.000

LF  

7.14000 0.000.000

0.00

1410 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

506.000

LF  

5.10000 0.000.000

0.00

1415 *Prestressing Steel Bar 0.000

0.000

618-00000  
 

2,473.000

LB  

2.59219 0.000.000

0.00

1420 *Prestressing Steel Strand 0.000

0.000

618-00002  
 

4,734.000

MKFT

69.62567 0.000.000

0.00
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CAT NO0350 E-16-YQ PECOS STRUCTURE BE 

1425 Temporary Abutment 0.000

0.000

621-00520  
 

0.000

LS  

264,934.52380 0.000.000

0.00

1430 Move Bridge (Roll) 0.000

0.000

631-20020  
 

1.000

L S 

1,077,143.61500 0.000.000

0.00

1515 Conc CL S40 Change Order 4 0.000

0.000

601-05045  
 

1,062.000

CY  

944.99340 0.000.000

0.00

1520 Added Item (Lump Sum)/ Change Order 4 0.400

0.000

900-00014  
 

1.000

L S 

907,481.77000 362,992.710.400

0.00

1525 Added Item (Square Foot)/ Additional Shoring 820.000

0.000

900-00021  
 

820.000

SF  

22.31000 18,294.20820.000

0.00

CAT 742,030.460.006,269,342.63CURRENT AMT0350 $ $ $

CAT NO0351 E-16-YZ  PED STRUCTURE BE 

1435 Structure Excavation 760.000

0.000

206-00000  
 

760.000

CY  

34.48418 26,207.98760.000

0.00

1440 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

554.000

CY  

27.90491 0.000.000

0.00

1445 *Drilled Caisson (30 Inch) 0.000

0.000

503-00030  
 

240.000

LF  

188.31834 0.000.000

0.00

1450 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

154.000

LF  

239.31054 0.000.000

0.00

1455 Bridge Drain (Special) 0.000

0.000

513-00690  
 

1.000

EACH

1,951.78460 0.000.000

0.00
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CAT NO0351 E-16-YZ  PED STRUCTURE BE 

1460 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

24.000

LF  

244.46969 0.000.000

0.00

1465 Concrete Class D 0.000

0.000

601-03000  
 

30.000

CY  

259.16443 0.000.000

0.00

1470 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

283.000

CY  

454.17601 0.000.000

0.00

1475 Structural Concrete Stain 0.000

0.000

601-40400  
 

190.000

SY  

9.45000 0.000.000

0.00

1480 Reinforcing Steel 0.000

0.000

602-00000  
 

7,120.000

LB  

0.75624 0.000.000

0.00

1485 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

21,210.000

LB  

0.89390 0.000.000

0.00

1490 Bridge Girder and Deck Unit 0.000

0.000

628-00001  
 

1.000

EACH

49,625.12750 0.000.000

0.00

CAT 26,207.980.00343,607.99CURRENT AMT0351 $ $ $

CAT NO0450 CE BID ITEMS BE 

1495 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

49,657.00000 49,657.001.000

0.00

1500 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

22,689.00000 22,689.001.000

0.00

1505 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

930.00000 1,860.002.000

0.00

CAT 74,206.000.0074,206.00CURRENT AMT0450 $ $ $

$ 2,220,452.7961,360.24$18,643,133.30$CURRENT AMTPROJECT TOTAL


